
MD 76 (Motters Station Road) 

Motters Run Bridge Replacement 
Project Construction Update 

July 2012              
Construction on this project began on June 5, 2012, and a detour took effect on 

June 11, 2012. Weather permitting, the road will reopen before school resumes 

in August, and the project will be complete fall 2012. 

 

The project is approximately 13 percent complete. 

 

Current Progress: 

1. We have completed the realignment of the southern tributary of the stream. 

(Picture top left.) 

2. We have demolished the existing bridge on MD 76 (Motters Station Road). 

3. We have completed 50 percent of the excavation for the new bridge 

support. 

 

 

Upcoming work schedule: 

1. We will complete the excavation for the new bridge support. 

2. We will place new concrete for the bridge support on both sides of the 

new bridge. 

3. We will place the concrete beams for the new bridge. 

4. We will begin excavation of the roadway in order to reconstruct the new 

roadway by placing stone and asphalt. 

 

 

On behalf of Maryland State Highway Administration, I would like to request 

your cooperation and patience.  Please keep in mind that the road is closed at 

the bridge during construction. 

 

Sherry Waselchalk 

Construction Project Engineer 

Maryland State Highway Administration 

Project office phone: 301-447-3520 

 

This photo, taken in June 

2012, shows the two  
24-inch high-density 

polyethylene pipes that 

were used for stream 

diversion. 

 

Please use 
caution in our 

work zone. 

 
 Watch for new traffic 

patterns. 

 Observe detour signs. No 

thru traffic is permitted 

over the bridge. 

 Watch for construction 

equipment and working 

crews. 

 

  

This photo, taken in June 

2012, shows newly-placed 

sod and a ditch lined with 

large stones to prevent 

erosion. The sandbags also 

help to filter runoff. 


